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PUBLIC UTILTY COMMISSION of TEXAS

PROJECT NO. 52667

REPORT FOR WOOD COUNTY ELECTRIC
COOPERATIVE, INC.

Of all the lake crossings WCEC identified as not compliant with the current NESC

only seven remain incomplete.

Five of these crossing projects have been turned over to an engineering contractor to
design, procure, and contract the construction. They required soil cores to be taken of
the lakebed to design the foundations. Material has been ordered, and the foundation
designs are near completion. The projected delivery date of the material has been

pushed out to the week of April 10th.

There 1s only one remaining crossing that requires poles only. The contractors have
had this job for several weeks, but they can not get into the location due to the

location being in a wet area.

The project requiring negotiations with the landowners to redesign the line from
overhead to underground construction. New easements have been obtained, all
material has been procured, and the boring contractor has the project. This project has
been delayed due to the contractor’s boring machine has been down and they are

waiting on parts.

The following is a list of all the crossings and current status:



iLine ID

{0H2348371001 East Ckt D.O. Aldridge

OH25234741001, East Ckt Hill Wilson

QOH2425, Mt. Vernon Ckt Merrill Carby

{0H7339136005, North Ckt Cathey

OH7339136001, North Ckt Cathey

OH13339136001, North Ckt Cathey

{0H103839, North Ckt Cathey

OH7339183001, North Ckt Cathey

OH733349001, South Ckt E.O. Brown

{0H73332100003, South Ckt EO Brown

OH123352, North Ckt Cathey

OH103545, North Ckt Cathey

{0H7333185006, High School Ckt J.G. Walker

OH7333184007, High School Ckt Walker

OH733913007, North Ckt Cathey

{OH108230, Fellowship Ckt Crow

OH443317378010, Fellowship Ckt Crow

OH122435, Fellowship Ckt Crow

10H4433173100003, Fellowship Ckt Crow

OH103315426004_SEG4, Mineola Ckt Sand Springs

OH103315424002-SEG5, Mineola Ckt Sand Springs

{OH105224_SEG2, Mineola Ckt Sand Springs

i0h543315294001, Mineola Ckt Sand Springs

OH103315416010_SEG2, Mineola Ckt Sand Springs

{QOH17830, Cartwright Ckt Weems

OH11334427002, Pleasant Grove Ckt Nichols

OH19198, Sharon Ckt Weems

Lake

Bob Sandlin

Lake Cypress

Lake Cypress

Lake Fork

Lake Fork

Lake Fork

Lake Fork

Lake Fork

Lake Fork

Lake Fork

Lake Fork

Lake Fork

Lake Fork

Lake Hawkins

Lake Hawkins

Lake Hawkins

Lake Hawkins

Lake Holbrook

Lake Holbrook

Lake Holbrook

Lake Holbrook

Lake Holbrook

Lake Winnsboro

Lake Winnsboro

Lake Winnsboro

!

March 2023 Update

Counties

Camp, Franklin and Titus

Franklin

Franklin

Hopkins, Rains and Wood

Hopkins, Rains and Wood !

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Hopkins, Rains and Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

Wood

tAction

Replace 1 pole with taller poles.
Reframe Pole.

Add in 1new pole.

Combining crossings 2 & 3. Replace 2

rpoles with taller poles. Replace 7 poles
with taller poles. This will require

engineered foundations in the lake.

Replace 1 pole with ataller pole. Add
jin 2new poles.

i

Replace 2 poles with taller poles.

:Replace 2 poles with taller poles.

‘Replace 5 poles with taller Poles. This

§will require engineered foundationsin
ithe lake.
ﬁRepIace 3 poles with taller poles. This
1wi|l require engineered foundationsin
ithe lake.

Combining Crossings 3 and 10 on the
same work order. This job changed
from overhead to undergound.

'Replace 5 poles with taller Poles. This
1wi|l require engineered foundationsin
ithe lake.

‘Replace 4 poles with taller poles. This
may require engineered foundations in
the lake.

:Replace 3 poles with taller poles and

%add in 2 new poles.

Replace conductor and anchors.
Replace 2 poles with taller poles.
Add in 2 new poles.

Add in 1new pole.

Replace 2 poles with taller poles, and
add in 1 new pole.

]Replace 2 poles with taller poles.

Replace 2 poles with taller poles.

Replace 2 poles with taller poles.

:Replace 2 poles with taller poles.

Replace 2 poles with taller poles and
fadd 2 new poles.

{Add 2 new poles.

:Replace 1 pole with ataller pole and
gadd 1new pole.

Est. Date for
Compliance

Q42022

Q12022

Q22022

Q22023

Q12022

Q32022

Q32022

Q22023

Q22023

Q12023

Q42022

Q42022

Q12022

Q22022

Q22022

Q22022

Q22022

Q22022

Q12023

Q22022

Q22022

Q22022

Q22022

Q12023

Q22022

WO #

221049

220208

220201

221934

220202

220231

220231

221934

221934

220225

221934

221934

220209

220495

220496

220494

220493

220303

220305

220307

220308

220302

220741

221050

220740

Date

6/7/2022

3/28/2022

7/14/2022

4/21/2022

5/31/2022

5/31/2022

5/17/2022

6/1/2022

6/7/2022

5/31/2022

5/31/2022

6/16/2022

7/21/2022

7/21/2022

6/21/2022

10/4/2022

12/30/2022

10/4/2022

Crossing
Competed Number

23

24

25

[

10

11

14

20

32

33

34

35

36

37

41

39

42

27

28

30

Status

Complete

Complete

Complete

Material Due
April 2023

Complete

Complete

Complete

Material Due
April 2023

Material Due
April 2023

Delayed due
to boring
equipment
requiring
parts

Material Due
April 2023

Material Due
April 2023

Complete

Complete

Complete

Complete

Complete

Complete

Delayed due
to weather

Complete

Complete

Complete

Complete

Complete

Complete



